Agenda Item No. 8.0

233 South Wacker Drive
Suite 800
. 312 454 0400
Agency for Planning ki -
MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: February 5, 2014
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 126 local projects have been initiated. Of these, 54 projects have
been completed, 58 are fully underway, and 14 will get actively underway in the near future.
Projects that appear in this document for the first time are noted and highlighted in italics.

Further detail on LTA project status can be found on the attached project status table. Please
note that in an effort to streamline updates and reduce paper, starting in 2014 the LTA Program
Updates will only include updates to the “Completed Projects with Active Implementation” on
a quarterly basis. The January 2014 Program Update had the latest updates on the status of
these projects, and the next scheduled update will be in April.

ACTION REQUESTED: Discussion






Projects Currently Underway

AP Assi
Project M Timeline ssistance Status and notes
lead type
Review and analysis of existing ordinance will take place from January
. . . . Sept. 2013- | Staff . } .
Alsip zoning revisions | Jake Seid Apr. 2014 | assistance through February. Steering Committee meeting scheduled for February
pr- 12 to discuss drafting direction for recommendations memorandum.
Antioch greenway plan | Jason Apr. 2012- | Staff Final plan is in the hands of the Village. Board review and approval
(see website) Navota Feb. 2014 assistance | process is expected in February.
Barri Hills bicycle- 2014-

arrmgton ills bicycle ]ac‘k June 20 Cor‘zsultant Newly added to monthly report. RFP release expected in early March.
pedestrian plan Pfingston June 2015 | assistance
Bensenville Recommendations memo approved by Steering Committee. Future
comprehensive plan Sam Mar. 2013- | Staff land use map drafted and sent to Village staff for review. Meeting with

prene P Shenbaga | June 2014 | assistance | Village departments to discuss map scheduled for early February. Draft
(see website) plan underway
Staff and
ital -Aug.
Berwyn capita Bob Dean Feb-Aug consultant | Draft scope sent to City for review.
improvements plan 2014 assistance
Berwvn parkine stud Lindsay Nov. 2013- | Staff Kick-off meeting on February 11 to review project scope, data collection
ynp & Y Bayley Sept. 2014 | assistance | methodology, and timeline.
. . Staff and | Berwyn staff has approved the recommendations memo, which
Berwyn zoning Kristin Jan. 2013- . o
. . consultant | included a summary of the consensus reached on key zoning issues.
revisions (see website) | Ihnchak June 2014 . . ) . . . X
assistance | CMAP staff is moving forward with drafting the zoning ordinance.

i A f 1 i lan.
Big Rock . Trevor Fob. 2013 - | Staff Kane? County and CM ?staf are current y wor'kmg on a draft plan. A
comprehensive plan . . public open house to review the draft plan is being scheduled for March

. Dick Apr. 2014 | assistance . .
(see website) 10 at the Big Rock Fire Department.
Steering Committee met January 27 to consider land use and
Calumet City Jack June 2013- | Consultant transportation recommendatlor’ls and to’reV1eW economic development
comprehensive plan Plineston | Mav 2014 | assistance strategy for the draft plan. The "halfway” meeting between Teska and
P P & y CMAP management was held January 30. A public open house to
consider a downtown concept will be held February 20.
Hill i
Campton' ,1 , S ZOMNE | Kristin May 2014- | Consultant .
and subdivision . RFP re-released on January 16 for consultant assistance.
Ihnchak Aug. 2015 | assistance

regulations
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-big-rock?isMovingForward=1

AP Assi
Project M Timeline ssistance Status and notes
lead type
The Village Board passed a resolution referencing the project scope in
. ACMAP ill tf i f th i
Carol Stream Nicole Feb. 2014- | Staff January CM. and Vi .age s’fa meeting, a tour of the community,
. . . and a presentation to the Village’s Board are scheduled for February.
comprehensive plan Woods April 2015 | assistance . . . ..
The Steering Committee kick-off meeting is currently planned for late
February or early March.
Chicago “Green
Hef'ﬂthy - Evy Dec. 2013- | Staff CMAP. staff is currently x./vorking with DP.D on f:xisting. Cond?tio.ns
Neighborhoods” in . . analysis and data collection. Stakeholder interviews will begin in March
) _ Zwiebach | Mar. 2015 | assistance
Pilsen and Little 2014.
Village (see website)
Staff is currently finalizing existing conditions report. Draft
Chicago Helghts Kendra Apr.2013- | Staff recommendations memo will be submitted t.o City staff for review mid-
comprehensive plan . . February for comment. A sub-area community charrette for Chicago
. Smith June 2014 assistance . ; ) ) ) . . .
(see website) Heights’ 3t ward is being planned in conjunction with Cook County
and APA-IL; date TBD.
Work this month focused on assessing all community input,
Chinatown Stephen Apr. 2013 | Staff information, a'nd data gathered thus‘ far and beginning to draft the
neighborhood plan (see . recommendations memo for the project. CMAP Staff presented the
. Ostrander | May 2014 | assistance . , . .. .
website) project to CMAP’s Land Use Committee, receiving extensive feedback
from committee members.
Cicero comprehensive | Jonathan Mar. 2014- | Consultant | The RFP was released on January 23, with responses due on February
plan Burch Feb. 2015 | assistance | 13.
Sub-regional meetings have occurred this month on January 15 (Blue
Cook County Jonathan Apr.2013- | Staff Island) and 29 (Berwyn). Staff is preparing the .ex1st1r1g conc.htlons
consolidated plan (see Burch Nov. 2014 | assistance | ™€™© for southern suburban Cook County guided by public feedback
website) ' from both the MetroQuest site and the Blue Island meeting. Staff is also
preparing an outreach strategy for phase 3 of this project.
Cook County Forest
Preserve District trail Trevor Apr. 2013- | Staff Staff has recently provided CCFPD staff with a draft plan for their
counts and policy Dick Feb. 2014 | assistance | review.
report
2014-
Crete comprehensive plan ?fjigston ;\;IZZ 28 15 ;(Z;;ZZ? Newly added to monthly report. RFP release targeted for late February.
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http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://www.cmap.illinois.gov/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county

AP Assi
Project M Timeline ssistance Status and notes
lead type
Crystal Lake Mar. 2014- | Staff CMAP and City staff finalized the project scope; City Council will
. Nora Beck . . .
transportation plan Feb. 2015 | assistance | consider MOU and resolution on February 4.
The second public meeting was held on January 15. The draft strategies
were presented and received feedback from the community and other
units of local government including the Park District. The consultant
. team met with St. Stephen Church, the major community anchor in the
Des Plaines . . . . .
. Berenice May 2013- | Consultant | neighborhood, to develop ideas to improve their campus as a part of the
neighborhood plan (see . . . . .
. Vallecillos | Apr.2014 | assistance | neighborhood improvements recommended in the plan. The
website) . . .
Implementation Plan will be drafted in January and February as part of
the Final Plan document.
A Steering Committee will be held to review changes to the Strategies
Chapter and review the Implementation Plan.
Project MOU and resolution approved by Village Board on January 23.
Dixmoor planning Jessica Jan.-Sept. | Staff As part of the project’'s community engagement, a business community
prioritization report Gershman | 2014 assistance | meeting, stakeholder interviews, and focus group discussions will begin
in February to ascertain the community’s primary issues and concerns.
MetroQuest website (www.nedupage.metroquest.com) was launched
7 ill ilabl il h 27; onli ill
DuPage County Homes January 27 and wi l?e avai iab e un‘tl Marc 2 ; on ‘me engager.nent VYI
for a Chaneine Reeion Kendra Sept. 2013- | Staff take the place of onsite public meetings for this project. Staff will begin
. ging 8 Smith Oct. 2014 | assistance | to outline municipal recommendations based on municipal Board and
project o . " .
Council input while waiting for community feedback from the
MetroQuest site.
Du'Page County Jack Oct. 2012- | Consultant | Draft plans presented to DuPage County Development Committee on
unincorporated areas Pfingston Feb. 2014 assistance | January 21; County Board approval expected in late Februa
plan (see website) & ’ y el y pp p -
Elgin sidewalk gap and | Lindsay June 2012- | Grant Draft report to be voted on by City Council at their February 26
transit stop study Bayley Feb.2014 | funds meeting.
d luti d by Village Board
Elmwood Park zoning | Kristin Jan.-Nov. | Staff Scope, MOU, ar'l resot 1c?n w?re aPprove l?y 11age oa'r on
. January 6. Steering Committee is being established, and a kick-off
assessment Ihnchak 2014 assistance . . . .
meeting with the Committee is being scheduled for February.
Evanston bicycle plan Jack June 2013- | Grant eE:riISti?a%lC(:;d'i gi?eiif p(g:)iﬁitzeevrisze]cair? yaflvi[;foa;ispizr;? (reZiii;d
ycep Pfingston | Mar.2014 | funds y Jantary; S vary

report.
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http://apacheparkneighborhoodplan.wordpress.com/
http://www.nedupage.metroquest.com/
http://dupagecountycorridors.wordpress.com/

AP Assi
Project M Timeline ssistance Status and notes
lead type
In January, CMAP received Village staff feedback on the existing
conditions report and incorporated these comments. CMAP staff also
Frankli%l Park Nicole Apr.2013- | Staff talked with additional businesses. and d(?velope'rs regarding the
industrial areas plan . strengths and weaknesses of the industrial corridor. In February, the
_ Woods Sept. 2014 | assistance . . e . .

(see website) revised existing conditions report be sent to the Steering Committee
members and a Steering Committee meeting will be scheduled for late
winter.

Hinsdale parking study | Lindsay Nov. 2012- | Staff Village president and trustees are reviewing the final plan. Open house

(see website) Bayley Mar. 2014 | assistance | and business owner survey to follow their review.

IDNR, Office of Water

Resources, permittee . Feb. 2013- | Staff A draft final report is undergoing internal review and final edits. The

. Tim Loftus . . 1 . .

water loss evaluation Feb. 2014 | assistance | report is expected to be finalized and printed in February.

project
Final project deliverables being prepared and reviewed include a
process report outlining the evaluation tool to identify public lands

Kane County local food | Jessica Nov. 2012- | Staff suitable for conversion to food production, as well as a summary

project Gershman | Apr.2014 | assistance | handout for broader distribution. Products will be used by the county
in relation to their new local food production program called Growing
for Kane.

Kane County transit . . .

. . Trevor July 2012- | Staff Staff is currently working on the draft plan. The draft plan is expected

plan implementation . . . . . .

. Dick Mar. 2014 | assistance | to be provided to County staff in February for their review.

(see website)

Kane County / Final sub-regional discussion with elected officials took place on

Carpentersville Homes | Jonathan Feb. 2013- | Staff January 22. Municipalities are providing comments on the current draft

for a Changing Region | Burch Feb. 2014 | assistance | municipal sections. For those communities whose drafts are completed,

project (see website) design of the final document is underway.

Kane County / Geneva In January, 'municipal staff memb?rs suggested revisions and Kane

Homes for a Chanein Drew July 2013 Staff County revised key recommendations memos. In February, CMAP,

. . BN | Williams- Y . MPC, and MMC will work with Kane County staff to present those

Region project (see Apr. 2014 | assistance .. . L .

Clark memos to municipal housing or plan commissions before drafting

website)

plans.
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http://www.cmap.illinois.gov/lta/franklin-park
http://www.cmap.illinois.gov/hinsdale
http://www.cmap.illinois.gov/programs-and-resources/lta/kane-county/ptn
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1

AP Assi
Project M Timeline ssistance Status and notes
lead type
Kedzie A 1 : : : he existi I
edz%e venue Samantha | July 2013- | Consultant Consultant is @ak1ng edits to t e existing cc3nd1t10ns report based on
(Garfield Park) corridor . . feedback received from the Steering Committee. Key stakeholder
. Robinson June 2014 | assistance | . ] .
plan (see website) interviews are being conducted.
?oi‘kae ((fj}(::: ti]nH(l)Qrgeison Stephen Mar.Dec. | Staff Scoping of project with participating communities is underwa
. Big =8 Ostrander | 2014 assistance Ping o1 pro) P pating Y
project
The CMAP Board approved consultant selection in January, and
contract negotiations are underway. Work is anticipated to begin in
Lake County Route Staff and early February: M}miclipalities WithiI.l the IL53/120 corridor have been
53/120 land use plan Jason Nov. 2013- consultant contacted and invited into the planning process as members of the Land
(see website) P Navota Dec. 2015 assistance Use Committee and the Finance Committee. First BRAC meeting was
- held on September 17; Finance Committees were held October 21,
December 3, and the next is February 13. First Land Use Committee
meeting is anticipated for March 18.
The project team held two meetings in January with the Regional
Lake County o Mar. 2012 Planning Commission, who formally recommended moving forward
e Kristin Staff . . .
sustainability plan (see hnchak —Mar. assistance with public review and approval of the document. After County staff
website) 2014 approves minor edits per the RPC’s comments, CMAP staff will conduct
a public open house.
Lan-Oak Park District Trevor Oct. 2013- | Staff Staff is Currently workmg‘ on the ex‘lstmg Condltlo‘ns report. The next
master plan (see . . Steering Committee meeting to review the report is being scheduled for
. Dick June 2014 assistance
website) the end of February.
Comments on draft plan submitted by Village and CMAP to consultant
Lansing comprehensive | Sam Oct. 2012- | Consultant | in early January. Consultant revising document accordingly. Revised
plan (see website) Shenbaga | Apr.2014 | assistance | draft to be resubmitted to CMAP in February and forwarded to Steering
Committee in late February/early March.
Staff
Lincolnwood Devon Liz Panella June-Feb. | assistance | This project involved a Technical Assistance Panel (TAP) convened by
Avenue corridor study 2014 and small | ULI on September 10-11. The final report is being prepared by ULI.
contract
Lynwood
comprehensive plan Samantha | Oct. 2012- | Consultant Consultant is drafting the comprehensive plan
P P Robinson | Feb. 2014 | assistance b & P pan.

(see website)
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http://kedziecorridor.wordpress.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.cmap.illinois.gov/lta/lake-county
http://www.cmap.illinois.gov/programs-and-resources/lta/lan-oak
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lansing
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lynwood

AP Assi
Project M Timeline ssistance Status and notes
lead type
Staff completed key-person interviews, summarized the public
Lyons comprehensive July 2013 | Staff Visioning' wor.ksh.op, and launched an online survey. ExistirTg cor.lditif)ns
. Sef Okoth . report being finalized to be shared with the Steering Committee in mid-
plan (see website) June 2014 | assistance . . ., .
February. Staff to begin drafting the project’s recommendations memo
in February.
The existing conditions were presented to the Markham Steering
Markham Erin July 2013- | Consultant | Committee in early December. It is anticipated that the draft plan will
comprehensive plan Aleman June 2014 | assistance | be presented to the Steering Committee in February. CMAP will
continue provide support to the City as needed.
CMAP received feedback on the draft plan from Morton Grove staff in
Morton. Grove Nicole Feb. 2012- | Staff mid-January. CMAP staff is Currently.incorporatin.g Colmments into the
industrial areas plan . plan and expect the plan to undergo final staff review in February. A
_ Woods Apr. 2014 | assistance ) . . o .
(see website) meeting with the Steering Committee is tentatively scheduled for
March.

il 1ti 1 i 1 ill ite i ; lic “pop-up”
Niles mu tl‘moda Jack Mar. 2013- | Consultant Rev1§ed draft plan put on Village website in ]anuary, public pop-up
transportation plan (see . . meetings held January 20 through January 23. Steering Committee will

. Pfingston | Mar. 2014 | assistance . . . _
website) meet in late February to consider public review of draft plan.
North Aurora Jack Jan.-Dec. Consultant | HLA selected as project consultant; project underway with kickoff
comprehensive plan Pfingston | 2014 assistance | meeting expected in early February.
Northwest Municipal Held Steering Committee meeting on January 23 to review the key
Conference Des Plaines | Lindsay May 2013- | Consultant | issues and direction of recommendations. Project team continues to
River trail access plan | Bayley Apr. 2014 | assistance | develop those recommendations. Revised existing conditions report to
(see website) be presented at the February Steering Committee meeting.
Northwest Water
Planning Alliance . Feb. 2013- | Staff The final report is undergoing internal review and final edits. The report
Tim Loftus . . 5 . .
drought preparedness / Feb. 2014 | assistance | is expected to be finalized and printed in February.
strategic planning
Consultant made revisions to draft final report based on Steering

Oak Lawn 95t Streot Cor.nmijctee input, inftluding (.ZMAP,' led Steering ‘CorTlmittee meeting to

. . Jan. 2013- | Consultant | review implementation matrix (January 30). Project is set for
corridor study (see Jake Seid . . . .

Mar. 2014 | assistance | completion with a workshop for trustees and commissioners (February

website)

11), a public workshop (February 27) and adoption by the Village Board
(March 11).
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http://www.cmap.illinois.gov/lta/lyons
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/programs-and-resources/lta/niles-art
http://www.hlplanning.com/clientportals/nwmc/Home.aspx
http://www.cmap.illinois.gov/programs-and-resources/lta/oak-lawn

AP Assi
Project M Timeline ssistance Status and notes
lead type
Drew Consultants revised a draft plan map per comments from the Village,
Olympia Fields zoning Williams Apr. 2013- | Consultant | CMAP, and Metra. They also presented the draft to the project Steering
ordinance update Clark Mar. 2014 | assistance | Committee in January. Consultants are now working to make final
revisions to the draft for a public open house in February.
Discussion draft of a scope of work for the Regional Food System Study
Openlands local food Jason Feb. 2013- | Staff is complete and being used as framework for discussing project with
policy Navota May 2014 | assistance | funders, academics/researchers, and local “industry representatives”
working in the food system space.
Oswego market Trevor Mar 2013- | Staff The report will be presented to the Village Board on February 4 for
analysis Dick Feb.2014 | assistance | discussion and approval.
Park Forest active Lindsay Mar. 2014 | Staff Scope has been reviewed by pro]ect. partners. Resc.)lutlon to commence
transportation plan Bavle Nov. 2014 | assistance work to be added to Board agenda in February. Kick-off meeting
P P s ' scheduled for mid-February.
Staff and The project team completed a recommendations memo that outlines
Park Forest zoning Kristin June 2013- major suggested changes to Park Forest’s Zoning and Subdivision
. . consultant . . . . . .
revisions (see website) | Ihnchak Sept. 2014 ) Ordinances. The memo is being reviewed internally prior to being sent
assistance . . .
to Park Forest staff and the Steering Committee for review.
Prospect Heights Jack Aug. 2013- | Consultant | Existing conditions report revised and SCB is working on initial
comprehensive plan Pfingston | July 2014 assistance | recommendations memo.
1 revi 1ki . 1 1kit will
Regional immigrant Ricardo Jan. 2013- | Staff Interna review of dre}ft toolkit ur‘lderway Complete draft toolkit wi
. . . . go to Steering Committee for review and comment at February 11
integration toolkit Lopez Feb. 2014 | assistance .
meeting.
Richton Park
renron Fark Kendra Aug. 2012- | Consultant | Draft plan is underway with a completed draft expected mid to late
comprehensive plan . )
. Smith Apr. 2014 | assistance | February.
(see website)
Richton Park zoning Apr.-Dec. | Consultant F'ollow‘mg the Completlon of t}/1e Conhipreher'lswe plan, the co&sultmg'
. TBD . tirm will update Richton Park’s zoning ordinance to be consistent with
revisions 2014 assistance
the newly adopted plan.
The community-wide kickoff event was held January 9 and was well
Riverdale Erin Oct. 2013- | Consultant attended. The cor.lsultant he'ld a series of key stakeholder interviews. '
. . The second Steering Committee meeting was held on January 30. At this
comprehensive plan Aleman June 2014 | assistance

meeting the Steering Committee was presented with an initial draft of
the comprehensive plan for feedback.
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http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx

AP Assi
Project M Timeline ssistance Status and notes
lead type
Rosemont Existing conditions report drafted and being reviewed internally.
comprehensive plan Sam June 2013- | Staff Report to be submitted to Village in late February. Community outreach
(see Svebsite) P Shenbaga | May 2014 | assistance | results being summarized and to be shared with RTA to assist with
Rosemont Blue Line Station study.
South E'lgm bicycle and John July 2013- | Consultant The c'lraft ex1st1r}g conditions report 'has been finalized, based' on
pedestrian plan (see ] . Steering Committee feedback (meeting held January 9). Preliminary
O’Neal June 2014 | assistance . . .
Facebook page) recommendations memo is currently being developed.
SSMMA Calumet Erin Staff and
Green Manufacturing Aleman TBD consultant | Project scoping is underway.
Partnership assistance
MMA let Lind ly 2014- taff
55 Complete nasay July 20 > a Project scope being finalized. Review of previous plans underway.
Streets plan Bayley Aug. 2015 | assistance
SSMMA interchange Jessica July 2012 Consultant | Steering Committee meeting was held December 12 to review final draft
land use planning (see Y and staff plan. Consultants are making final edits and will bring the plan back to
Gershman | Feb. 2014

website) assistance | local representatives for final approval early this month.

- . Ivsi ; h ;
Summit comprehensive Dec. 2013- | Staff Existing COI"Idlth?I’lS analysis and community (‘)utree.m steps ulTlderway,

. Nora Beck ) Staff met with Village Board on January 21. First Village Steering
plan (see website) Nov. 2014 | assistance . .
Committee meeting scheduled February 3.

I 1ti 1 lete; lysi . h
UIC mu tmtloda Lindsay June 2013 | Staff MetroQuest survey comp ete; data analysis underway. Class Works op
transportation plan (see . on February 6, two public workshops on February 12. Developing key

. Bayley Sept. 2014 | assistance .
website) recommendations.
AP staff continued drafting of th ial idor plan. Staff
Waukegan subarea Stephen Oct. 2012- | Staff CM staff continued dra 1‘ng 0 : e commejraa corri (?r plan. Sta
. . discussed key recommendations with potential community partners
plan (see website) Ostrander | Mar. 2014 | assistance . .
who may be able to help with implementation.
Westchester' Samantha | Nov. 2011- | Staff The Plan Commission reC(?mmended appr'oval of the com'prehensive
comprehensive plan . . plan on October 29. The Village Board reviewed the plan in January and
. Robinson | Feb.2014 | assistance . . ..
(see website) will consider adoption in February.
Wicker Park-Bucktown Lindsa Jan. 2013~ | Staff Steering Committee met to review recommendations on January 30.
parking study (see y ' . Suggested changes are being processed and draft plan writing is
. Bayley Apr. 2014 | assistance
website) underway.
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http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont
https://www.facebook.com/southelginbikepedplan
http://29457landuse.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/summit
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-commercial-corridor-plan-for-waukegan?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/lta/wpb

AP Assi
Project M Timeline ssistance Status and notes
lead type
) Prioritization of brownfield sites substantially completed using revised
Will County . o o . Co
. . June 2013- | Staff site criteria and analysis with Will County staff. Project is expected to be
brownfield Jake Seid . . . . : .
. Feb.2014 | assistance | completed in February with creation of site marketing document for

prioritization . .
potential solar development firms.

Winthrop Harbor Sam Mar. 2014- | Staff MOU a'nd resolution approved by V1'11age Boar'd. .Pro]ect Steering

. . Committee to be formulated and project to begin in March, as per

comprehensive plan Shenbaga | July 2015 assistance .,
community’s request.
CMAP staff conducted research to obtain additional data and
information needed to complement extensive community input

Worth planning Stephen Oct. 2013- | Staff obtained through the recently-concluded key stakeholder interview

prioritization report Ostrander | May 2014 | assistance | process. Staff began discussing potential report recommendations with
partners who may be able to help with future planning work in the
Village.
Proposals received from 5 pre-qualified firms (Camiros, Houseal

Zion comprehensive Feb. 2014- | Consultant | Lavigne Associates, Sam Schwartz Engineering, Solomon Cordwell

Nora Beck . . .
plan Jan. 2015 assistance | Buenz, and Teska) and are currently being reviewed and scored.

Interviews expected to take place in mid-February.
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